

Housing Needs Survey May/June 2021

Project time plan

Community First Oxfordshire (CFO) finalise and prepare to print the letters, survey forms and pre-paid envelopes etc. **by 31/3/2021**

CFO deliver the documents to WOTG on **Monday 10 May**

Parish Council to hand deliver the letters to all households. Posters to go up.

PC to upload info onto website and on Facebook page. **Monday 10 May**

Survey will go live from 12 May 2021:

Information will be included in the June/July Village News. **May 18/19 deadline (delivered June 1st)**

Survey closes 13 June 2021.

CFO has up to 6 weeks to analyse responses and produce draft and final reports by end July (this is a standard 6 weeks although they may complete this work sooner if resources allow. This will ensure that the survey is completed by end of July).

WOTG Parish Council include an update and summary of survey outcomes in parish newsletter **(August/September)**

Parish Council to discuss how the results will affect our Affordable Housing project and/or future planning applications.

Request – please encourage villagers to fill in the survey

DB